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SUBJECT: DAILY DIARY July 07, 2020 

WEATHER:   8лΩǎ ϧ флΩǎ degrees, sunny and hot.           

WORK DAY  = 23.    

E. P. DOYLE: On-Site Tony; all day.      

ENGINEERING SOLUTIONS TEAM: Ed on-site on and off during the day.    

PREMIUM CONCRETE: Crew of 8. on-site today.  

 

Activities Today:   

¶ Premium gets started and works the full day framing the basement walls.  

 

Activities Wednesday:   

¶ Premium to continue to prepare the basement wall framing.    

 

Pending Items:  

¶  Preparation and review and approval of the pre-cast floor planks shop drawings is on the critical 

path.      

Please advise if there are questions or if I missed anything.   

Thank you. Notes by Ed Kalina.     /    Please advise if there are any further thoughts or questions.   
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                                                                                      Getting Started with New Wall Forms.                                    

            
                                                                                          Getting started with new Wall Forms.                    
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                                                                                      Beginning the Wall Framing.                                   

            
                                                                                               The Basement Work Site.                    
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                                                                                      Begin installation of the Reinforcing Steel.                                    

            
                                                                                          Bracing and Leveling the Back of Wall Frames.                    


